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Project Statement 
An Enterprise System for Grants, Contracts and Loans Management will be analyzed, designed, and 
implemented as approved and funded.  This charter records the commitment of the listed parties to: 

• Participate in a business process redesign as part of the Washington State Roadmap’s objective to 
improve work practices, 

• Analyze and design an enterprise system through a Feasibility Study and Risk Assessment, and to 
use the Roadmap as guidance in that design, and  

• Implement a first phase in the 2005-2007 biennium as funded by the approval of a supplemental  
budget Decision Package, or as otherwise determined by available funding.  

It is understood that current, priority business needs will be addressed and that the Washington State 
Roadmap will be used for guidance in designing the enterprise system.  
 
The enterprise system will ultimately consist of:  (1) core, statewide functions, with those operations 
administered and funded through OFM; and (2) agency-unique functions to be coordinated with the 
enterprise system but administered and funded by each  using agency. Both core functions and agency-
unique functions must be addressed in order for this project to be considered a success. 
 
Business Drivers/Background 
The Department of Ecology has an urgent need to replace its aged Contracts & Grants Management 
System.  An enterprise system is also mission-critical to CTED that distributes 93% of its annual budget 
through grants, contracts, loans and other agreements. CTED distributes over $1.2 billion in new and 
existing contracts and loans through manual procedures and spreadsheets and seeks improved business 
practices and information systems. 
   
Monies spent toward such systems provide a unique opportunity to address not only Ecology’s and 
CTED’s needs but also achieve: 

• Avoidance of duplicative systems costs among agencies.  An enterprise Decision Package is $1 
million less than the two decision packages originally proposed by Ecology and CTED. 

• Improved monitoring of projects.  Agencies with programs for environmental quality could share 
project information, as recommended in the 2001 report by the Joint Legislative Audit and 
Review Committee, “Investing in the Environment:  Environmental Quality Grant & Loan 
Programs Performance Audit.” 

• Improved management of many types of contracts and of loans. 
• Automated fiscal processes to achieve efficiencies in the payment, receipt and accounting for 

funds. 
• Electronic access to those applying for grants, requesting payments, or seeking information. 

 
Issues require a statewide solution 
Several hundred million dollars are distributed each biennium by agencies to communities and local 
organizations through grants, contracts and loans.  Currently, there are issues such as: 
 

• At the state level, decision makers seek improved information that crosses the state, to direct the 
state’s efforts.  Ideally, the statewide information would be available on-line, consistent in 
content, and flexible in detail.  Currently, information must be requested from each agency, 
dependent upon each agency’s capabilities.  Agencies are not consistently automated and 
reporting is often done manually. 
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• At the state and agency levels, executives seek greater effectiveness in the administration of the 

monies.  An enterprise system automates the processes that agencies share in common and 
automates the collection of data.  The cost of duplicative systems among agencies is avoided.  For 
those agencies without available funds for automating on their own, a system becomes available. 

 
• At the state and agency levels, executives also demand accountability for use of public monies.  

Automated tools will be designed to reduce errors and improve daily oversight of the accounts. 
 

• At the program level, staff and clients seek on-line access to information and automated tools to 
help them do their work.  Clients seek the convenience of applying for grants, submitting 
progress reports, and requesting payment on-line. 

 
The Proposed System Will Be a Roadmap Business Initiative  
The Roadmap is a multi-year effort to improve and integrate the state’s financial and administrative 
processes and information systems.  As a Roadmap business initiative, this Enterprise Grants, Contracts 
& Loans Management System will be an early adopter of three key Roadmap approaches:   

1. Business process transformation. Business process modeling techniques will be used to identify 
the business value and payback that can be achieved through statewide adoption of best business 
practices, policy improvements, and enterprise data standards.  

2. Integration architecture. The system will adhere to the principles, policies and standards adopted 
by the Roadmap Integration Architecture Steering Committee, designed to allow the state to 
implement the Roadmap incrementally, with confidence that new components will fit with 
current systems, and will accommodate agency-unique extensions where necessary.  

3. Performance measurement.   Roadmap business initiatives provide the opportunity to apply 
Government Management Accountability and Performance principles to the state’s “back office” 
business processes.  Specific performance indicators for measuring the value expected to result 
from implementation of the system will be identified during the business modeling. 

 
Vision 
Representatives from CTED, OFM and the Departments of Ecology and Information Services identified a 
Vision in which a future enterprise system: 

• Supports business programs to make better decisions with more complete data. 
• Supports the accomplishment of measurable results by providing tools for those doing the work 

and data for reviewers and policy makers. 
• Provides consistency in the content of contracts and consistency with each contractor. 
• Supports administrators in knowing an agency’s and the state’s total commitments. 
• Improves the state’s ability to serve customers through such services as electronic payment, 

tracking of submittals, and single portals for application. 
• Eliminates shadow systems because employees recognize what processes we share and therefore 

do not perpetuate so many processes as unique. 
• Improves disaster recovery and system/data backup as an enterprise system. 
• Reduces effort through electronic creation of documents, eliminating duplicative data entry and 

providing on-line sharing of data and approvals. 
• Supports the Roadmap objectives of business process transformation, an integrated architecture 

that allows new components to fit with current systems and accommodates agency-unique 
extensions where necessary, and supports measurement of the value of significant business 
process change.   
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Goals Statement for Work During the 2005-2007 Biennium 
This charter encompasses work to identify the components of an enterprise system and the steps to 
implement a first phase of the enterprise system in the 2005-2007 biennium.   
  
Goals for this biennium’s work include: 
 

1. Business Process Redesign:  Identify an improved business process to share in common.   
2. Feasibility Phase:  Identify alternatives for an enterprise system and select the one that provides 

the most benefit to Washington State.  Identify the first phase implementation for this biennium.   
3. First Phase Implementation:  Implement the first phase of the alternative chosen in the Feasibility 

Phase. 
  

Objectives 
At the end of the Business Process Redesign, we will have: 
• Developed the value proposition for process changes that will result from the new product. 
• Identified metrics for the implementation phase. 
• Established the high-level, long-range vision for efficient and effective financial management of the 

state’s grant, contract, and loan programs. 
 
At the end of the Feasibility Phase of the project, we will have: 
• Identified a set of alternatives that can meet requirements.   
• Considered a recommendation for the best alternative, considering the fit with the requirements and 

implementation and maintenance costs. 
• Worked with the Roadmap project team to bring into consideration recommendations and 

requirements from the Enterprise Business Modeling and the Integration Architecture activities. 
• Established a plan for implementing the best alternative in logical phases. 
• Updated this project charter and added project metrics and project staff for the Implementation Phase. 
• Accomplished a design that allows the state to implement the Roadmap incrementally, with 

confidence that new components will fit with current systems, and will accommodate agency-unique 
extensions where necessary.  

 
At the end of the Implementation Phase(s) of the project we will have: 
• A functioning first phase of the enterprise system. 
• A system that is technically advanced in terms of performance, scalability, and deployment. 
• Flexibility to interface with a variety of financial systems. 
• A system that follows the DIS Accessibility Guidelines for access by individuals with disabilities. 
• Coordinated work with the Roadmap project team to bring into consideration recommendations and 

requirements from their activities. 
 
Scope 
The enterprise system will include: 

 For Grants Management, the functions of applying for grants, evaluating and awarding grants, 
daily grants/project management, payments, closures, and reporting/queries. 

 For Contracts Management, the functions of documenting and establishing contracts, daily 
contracts management, payments, closures, and reporting/queries. 

 For Loans Management, the functions of accounts payable for loans (It is expected that other 
systems will address the other functions of loans management.) 
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The priority for work in the 2005-2007 biennium is the portion of functions currently performed by 
Department of Ecology’s Contracts & Grants Management System.  A general description is the work 
from the establishment of a contract or grant, monitoring of the contracts and grants, and payment of 
contracts, grants and also loans.  For loans, this portion of the functions is referred to as the accounts 
payable activity for loans through an agency’s fiscal office. 
 
The enterprise system will ultimately consist of:  (1) core, statewide functions, with those operations 
administered and funded through OFM; and (2) agency-unique functions to be coordinated with the 
enterprise system but administered and funded by each  user agency. Both core functions and agency-
unique functions must be addressed in order for this project to be considered a success. 
 
Schedule 
• Business Process Redesign:  November-December 2005 
• Feasibility Phase:  January 2006–March 2006  
• Implementation of First Phase:  March 2006 through June 2007. 
 
Assumptions: 
• We will be able to gain enough information about all the alternatives to make an informed decision in 

this timeframe. 
• We are not going to lose our current staffing level. 
• The Roadmap Business Process Modeling effort will help us develop requirements and value metrics 

to help measure the value of business process improvements. 
• The core system will accommodate interfaces with systems that are internal and external to OFM. 
 
Constraints: 
There is no current available budget for an acquisition or other implementation.  Acting upon a selected 
alternative is dependent upon approval of a budget Decision Package. 

 
Performance Measures/Outcomes 
• Complete the deliverables and gain acceptance from the Business Manager, Sponsor, and Steering 

Committee. 
• Complete the Feasibility Phase on schedule. 
• Identify metrics for the implementation phase.  Develop the value proposition for process changes 

that will result from the new product. 
 
Funding Resources 
The cost of consultants for the Business Process Redesign in November and December 2005 will be 
funded by OFM. 
The cost of consultants to conduct the Feasibility Study from January through March 2006 will be funded 
by CTED and Ecology. 
Additional funds for a first phase implementation will be provided by a budget Decision Package, as 
approved. 
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Acceptance 
We, the undersigned project members, approve this Charter and agree to support this project. 
 
Signature and Date 
 
                                                                                                                              12-9-2005 
Sadie Rodriquez Hawkins, Asst. Director, Accounting Division, OFM   
Sponsor: As an executive of the lead agency, is responsible for the overall project delivery.  Responsibilities 
include managing the project, administering with the guidance of an executive steering committee, 
monitoring  project performance, and seeking and distributing project funding and resources. 
 
                                                                                                                                12-9-2005 
Polly Zehm, Deputy Director, Dept. of Ecology 
Executive Steering Committee Member: Reviews and accepts the Project Charter.  Helps the project team 
stay true to the vision, scope and objectives.  Finds resolution for business process issues. Assigns internal 
resources as required by the project. 
                                                                                                                     
                                                                                                                                 12-9-2005 
Sue Mauermann, Deputy Director, CTED 
Executive Steering Committee Member:  Reviews and accepts the Project Charter.  Helps the project team 
stay true to the vision, scope and objectives.  Finds resolution for business process issues.   Assigns 
internal resources as required by the project. 
 
                                                                                                                                   12-9-2005 
David Koch,  
ISB Oversight Consultant, Dept. of Information Services 
Executive Steering Committee Member, Nonvoting: Reviews and accepts the Project Charter.  Helps the 
project team stay true to the vision, scope and objectives.  Finds resolution for business process issues.  
Informs Deputy Director of status.  
 
                                                                                                                                  12-9-2005 
Allen Schmidt, Interim Statewide Financial Systems Manager, OFM 
Project Business Manager: Directly oversees the project manager.  Manages the enterprise application 
environment in which ESGCLM resides.  Resource provider for the project. 
 
                                                                                                                                  12-9-2005 
Sharon Novak, Interim Project Manager, OFM 
Project Manager:  Project leader, facilitator, and coordinator 
  
                                                                                                                                  12-9-2005               
Susan Dodson, Roadmap Liaison, OFM 
Roadmap Liaison: Consultant from the Roadmap project who will bring in recommendations and 
requirements from the Enterprise Business Modeling, the Integration Architecture, and other activities. 
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                                                                                                                                    12-9-2005 
Gary Zeiler, Fiscal Manager, Dept. of Ecology 
User Group, Primary Member: Attends work sessions and work on requirements analysis and issues, 
analyze alternatives, and review project proposals and deliverables. Informs Deputy Director of status.   
 
                                                                                                                                       12-9-2005 
Debbie Stewart, Enterprise Applications Manager, Dept. of Ecology 
User Group, Primary Member: Attends work sessions and work on requirements analysis and issues, 
analyze alternatives, and review project proposals and deliverables. Informs Deputy Director of status.   
 
                                                                                                                                     12-9-2005 
Kreighan McAuliffe, Internal Project Manager, Dept. of Ecology 
User Group, Primary Member: Attends work sessions and work on requirements analysis and issues, 
analyze alternatives, and review project proposals and deliverables. Informs Deputy Director of status.   
 
                                                                                                                                      12-9-2005 
Del Hontanosas, Contracts Mgmt. Specialist, CTED 
User Group, Primary Member:  Attends work sessions and work on requirements analysis and issues, 
analyze alternatives, and review project proposals and deliverables. Informs Deputy Director of status.   
 
                                                                                                                                        12-9-2005 
John Hanson, Enterprise Architect, CTED 
User Group, Primary Member:  Attends work sessions and work on requirements analysis and issues, 
analyze alternatives, and review project proposals and deliverables. Informs Deputy Director of status.   
 
 
 
 
 
 
 
 
 
 
 
 
Revision History 

Revision Date Author Description of change
1.0 10/15/05 Meredith First Draft 
1.1 10/21/05 Meredith Second Draft 
1.3 10/31/05 Meredith Final Draft 
1.4 11/18/2005 Meredith Final 
1.5 12/9/2005 Meredith Updated Charter members before signing 
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Appendix A 
 
Resource Usage Projection, November 2005 through March 2006 
The following estimates cover the period of November 2005 through March 2006.  By the end of 
March 2006, a Feasibility Study will be completed and a decision made on how to proceed.  
These projections will then be extended to support an approved implementation plan. 
The resources are identified by agency.  All resources until March 2006 are provided under 
current funding, in addition to the submitted Decision Package. 
 
Staff Time Resources     Tl. Hrs. Nov 05 – March 06  

 CTED ECY OFM DIS 
1. Executive Steering Committee     
a.  Meet once every two months (4 mtngs X 2 hrs) 8 8 16 8 
2.  User Group, Primary Members     
a.  Meet monthly (5 mtngs X 2 hrs) 10 10 20 10 
3.  Business Process Redesign (40 hrs. each  over 2 mo.)     
a.  OFM Project Manager   40  
b.  OFM Roadmap staff (40 hrs. each)   80  
c.  OFM System Business Manager   40  
d.  Agencies’ User Group primary members (40 hrs each) 120 80  40 
e.  Agencies’ participants from business programs (40 hrs ea) 120 120   
4.  Feasibility Study (time over 2 months)     
a.  Acquire consultant (discuss SOW, distribute, award) 2 2 40 2 
b.  Monitor contract; provide information 4  4 40 4 
5.  Implement approved alternative (TBD in March 2006) TBD TBD TBD TBD  

 

  7  


	Grants, Contracts & Loans Management
	An Enterprise System for Grants, Contracts and Loans Management will be analyzed, designed, and implemented as approved and funded.  This charter records the commitment of the listed parties to:
	 Participate in a business process redesign as part of the Washington State Roadmap’s objective to improve work practices,
	 Analyze and design an enterprise system through a Feasibility Study and Risk Assessment, and to use the Roadmap as guidance in that design, and 
	 Implement a first phase in the 2005-2007 biennium as funded by the approval of a supplemental  budget Decision Package, or as otherwise determined by available funding. 
	It is understood that current, priority business needs will be addressed and that the Washington State Roadmap will be used for guidance in designing the enterprise system. 
	Kreighan McAuliffe, Internal Project Manager, Dept. of Ecology

	                                                                                                                                      12-9-2005
	Del Hontanosas, Contracts Mgmt. Specialist, CTED

